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CDR Program Office 
NPP/JPSS Climate Raw Data Records (C-RDRs) Project 

 

Risk  and  Mitigation 

  VIIRS 
• Completed code for C-RDR. 

System Infrastructure 
• Integrating with the VIIRS C-RDR.   

• Working with ITB resolving remaining issues for 3 tier 
environment. Related to Ingest & Archive System.    

• Working on the OAD. 
• Presented product to the UESB. 
• Completed build of C-RDR on the TEST container.  
• Evaluating JPSS support data Change Requests and their effects. 
• C-RDR is first product moving to three tier environment . 
• Initial verification of SDR from C-RDR compared successfully. 
• VIIRS Product Specification is ITAR approved. 
•   C-RDR access via HAS (two years of tapes for HDSS).  
•  Integrating: Ingest data from CLASS and producing C-RDRs. 
•  Will deliver initial version with ADL 3.1. 
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VIIRS, CrIS, ATMS – 
•Resources are being reduced. Delivery of CrIS and ATMS will be delayed. 
•Operational software is under maintenance, updated versions may affect C-
RDR ported version.   
System Infrastructure –  
Reliability of NPP RDRs from CLASS. Need to test ingest of RDRs from CLASS 
and develop an automated mechanism for re-requesting data. 
Reliability of Blade Center administration support. ITB admin position remains 
unfilled. ITB is working to fill the position. 
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CDR Program Office 
OISST Research to Operations Project 

 

Risk  and  Mitigation 

 OISST – Optimum Interpolated Sea Surface Temperature  
• Met with ERSST and identified inputs for archive and 

reprocessing. 
• Completing analysis of the Sea Ice products. 
• Working on the OAD. 
• Supported CDR IOC transitions. 
• Successfully completed 30 day parallel test. 
• Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is 

resolving issues but requires new operational code. 
• AVHRR data for the 15 day delay product is available from CLASS. 
• Running test data and code on Rainband for parallel test. 
• GSTWG discussing inputs and production of preliminary OISST.  
• Created a SOP for operational OISST. 
• Completed refactoring of each component. 
• Conducted Technology Assessment Review  July 25. 
Operations: 
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1 Transition to archived inputs for 15 day delay (final) product requires 

scientific comparison. Schedule depends on successful comparison for 

transition implementation. Will make an assessment of best way forward 

after initial comparisons. 

2 ITB support is required to move through the three tier environment. 
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